2)Cl10  Gern )
. - 1. INVOICE RECEIVED DATE
N PAYMENT ESTIMATE - CONTRACT PERFORMANCE 26 CS;E 2012
* For use of this form, see ER 37 -2 -10 and ER 37 -345 -10 PAYMENT DUE DATE Oct 2012
2. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 3. CONTRACT NO. 4 DISTkiu:
2749 LOCKPORT RD NIAGARA FALLS NY 14305 W912D0-04=-D-0023 0011

FY1

New York District

IIllllllllllﬂlllﬂlllmllIIIIIIIIIIIIIMI"IIIIIIIIIIIIIIH"I

5. DESCRIPTION OF WORK

( SoAe At 10/,6!/2.)

6. APPROPRIATION AND PROJECT

7. REQUIRED COMPLETION DATE

CONTRACT AMOUNT (co‘thract line items - see attached sheets
IFMS INPUT Z

CERTIFIED BY

-

FriT T

9

18- 124+

Cornell Dubilier 0U2 Soils (LTTD) 68-20-X-8145-0000 30 Oct 2013
8. LOCATION 9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11. ESTIMATE NO.

333 Hamilton Boulevard, SP, NJ 07080 FROM 01 Aug 2012 THRU 31 Aug 2012 57

DESCRIPTION CONTRACT TOTAL TO DATE
o QUANTITY AND UNIT QUANTITY AND AMOUNT
a b / a/,’ UNIT PRICE AMOUNT UNIT g
supznen sy SN~ N 2912 c d e f
$63,835,968.61 99% $63,830,742.84

INCLUDES MODIFICATIONS
THRU RO0004

9§ ‘?”‘EH\?(NFN'GESJIU DATE
99 % LESS STORED MATERIAL

TOTAL CONTRACT ——»

$63,835,968.61

TOTAL EARNINGS
TODATE ——»

$63,830,742.84

REMARKS

CEFMS used for tracking purposes. TAS 68-20X8145. DW-96-94216601.
DwTEIFR 166 (SFED
12. PRESENTED FOR PAYMENT 14. A. PREVIOUS DEDUCTIONS OTHER THAN $100,000.00
PAYEE PER RETAINED PERCENTAGE** ! )
B. PREVIOUS RETAINED PERCENTAGE $0.00
SEVENSON ENVIRONMENTAL SERV N C. PREVIOUS PAYMENTS $63,682,341.19
DATE TITLE . &u D. PREVIOUS EARNINGS (A+B+C) $63,782,341.19
sﬁ 120,
zc (e~ 2 (e E. EARNINGS THIS PERIOD (TOTAL
13. APPROVED AMOUNT EARNINGS TO DATE MINUS D) 748, 401.65
I certify that | have checked the quantities covered by this bill or estimate; that F. LESS RETAINED PERCENTAGE $0.00
the work was actually performed; that the quantities are correct and consistent G. LESS DEDUCTION OTHER THAN
with all previous computations as actually checked:; that the quantities and RETAINED PERCENTAGE FOR $0.00
amounts are wholly consistent with the requirements of the contract or other
instrument involved. H. TOTAL DEDUCTIONS FOR THIS PERIOD (F+G) $0.00
SIGNATURE - /t/;/»—-—/ DATE . RETAINAGE REFUNDED $0.00
' W g o ey tore J. OTHER REFUNDS $0.00
ggiiigétfij ag%ficer ‘s ® at €7y K. TOTAL REFUNDS THIS PERIOD 50700
d epresentative L. AMOUNT DUE CONTRACTOR (E-H+K) ( _ $48,401.65
CONTRACTING OFFICER A ature) D ~. e — ]
A {\( . 15. RECAPITULATION:
N(leal g Kolb f /V . )vf" RETAINED PERCENTAGE (B+F -1) $0.00 TOTALPAID (C+L) $63,730,742.84
Alt. ontractlng O icer Representativ, ;Q/)_ o R DEDUCTIONS (A+G-4) $100,000.00

FNe FORM aa

A N



PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)
PAYMENT ESTIMATE CLIN DETAILS

.

2. CONTRACT NO.

W912DQ-04-D-0023

0011

Sheet 2 of 2

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.

4. PERIOD COVERED BY THIS ESTIMATE

ESTIMATE NO.
2749 LOCKPORT RD NIAGARA FALLS NY 14305 FROM 01 Aug 2012 THRU 31 Aug 2012 57
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
. . IT QUANTITY AND UNIT QUANTITY AND
NO NO CONTRACT LINE ITEMS UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
0001 Initial Contract Award 1.00 LS $14,000,000.00 $14,000,000.00 100% $14,000,000.00
0002 Inital ARRA award ($6M) 1.00 Ls $0.00
R0O0001 Lump Sum Unit Price Increase 1.00 LS $6,000,000.00
Revised Amount CLIN 0002 1.00 LS $6,000,000.00 100% $6,000,000.00
0003 RO0002 Final ARRA Funding ($24Million) 1.00 LS $24,000,000.00 $24,000,000.00 100% $24,000,000.00
0004 RO0003 Modification 03 (ATP #12) 1.00 Ls $9,909,483.61
RO0004 Lump Sum Unit Price Increase 1.00 LS $5,000,000.00
Revised Amount CLIN 0004 1.00 LS $14,909,483.61 99% $14,904,257.84
0005 4,926,485.00 1.00 Ls $4,926,485.00 $4,926,485.00 100% $4,926,485.00
TOTALS THIS PAGE 63,835,968.61 63,830,742.84
EN FORM  an




OBLIGATION ACCOUNT SUMMARY

CONTRACT NO.

W912DQ-04~-D-0023

Sheet 1 of 2

CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO
2749 LOCKPORT RD NIAGARA FALLS NY 14305 FROM 01 Aug 2012 THRU 31 Aug 2012 57
OBLIGATION LINE ITEM/ FUNDED WORK ITEM This Invoice All Invoices

OBLIGATION LINE ITEM - 0001 Earnings $0.00 $14,000,000.00
CPFF SOILS REMEDIATION SERVICES PROJECT CORNELL DU Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 29K089 Less other Deductions $0.00 $100,000.00
30DS1-Cornell OU2 RA Soils Const ConB [157171) Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Amount Due $0.00 $13,900,000.00
OBLIGATION LINE ITEM - 1101 Earnings $0.00 $6,000,000.00
ADDITIONAL FUNDS IN ACCORDANCE WITH ATP #4 DATED 1 Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 0HBY941 Less other Deductions $0.00 $0.00
Al11490-ARRA - Cornell RA OU2 Soils Construction- U {157171] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Amount Due $0.00 $6,000,000.00
OBLIGATION LINE ITEM - 1102 Earnings $0.00 $24,000,000.00
ADDITIONAL FUNDS IN ACCORDANCE WITH ATP #9 DATED 1 Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM OHB941 Less other Deductions $0.00 $0.00
Al1490-ARRA -~ Cornell RA QU2 Soils Construction- U [157171] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Amount Due $0.00 $24,000,000.00
OBLIGATION LINE ITEM - 1103 Earnings $0.00 $9,909,483.61
ADDITIONAL FUNDS IN ACCORDANCE WITH ATP #12 DATED Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 29K089 Less other Deductions $0.00 $0.00
30Ds1-Cornell OU2 RA Soils Const ConB [{157171] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Amount Due $0.00 $9,909,483.61
OBLIGATION LINE ITEM - 1104 Earnings $0.00 $5,000,000.00
ADDITIONAL FUNDS IN ACCORDANCE WITH ATP #27 DATED Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 29K089 Less other Deductions $0.00 $0.00
30DS1-Cornell QU2 RA Soils Const ConB [157171) Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Amount Due $0.00 $5,000,000.00
OBLIGATION LINE ITEM - 1105 Earnings $48,401.65 $4,921,259.23
ADDITIONAL FUNDS IN ACCORDANCE WITH ATP #31 DATED Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 29K089 Less other Deductions $0.00 $0.00
30DS1-Cornell OUZ RA Soils Const ConB [157171] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00

RMSQ FNRM Q2 QIIPPI FMENT




OBLIGATION ACCOUNT SUMMARY

CONTRACT NO.

W912DQ-04-D-0023

Sheet 2 of 2

CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.

PERIOD COVERED BY THIS ESTIMATE

ESTIMATE NO.
2749 LOCKPORT RD NIAGARA FALLS NY 14305 FROM 01 Aug 2012 THRU 31 Aug 2012 57
OBLIGATION LINE ITEM / FUNDED WORK ITEM This Invoice Alt Invoices
Payment Due Date 10/26/2012 Amount Due $48,401.65 $4,921,259.23
TOTALS $48,401.65 $63,730,742.84

RMS FNARM Q12 [1IPPI EMENT




Cornell-Dubilier Electronics OU-2 Soils/LTTD Superfund Project
Contract No. W912DQ-04-D-0023 Task Order No. 0011

PROGRESS PAYMENT CHECKLIST

Progress Payment number 57

In accordance with FAR 52.232-5 “Payments”, progress payments may only be made in full for satisfactory
progress during the payment period. The Environmental Resident Office will use the following checklist to
determine satisfactory progress. If progress has been unsatisfactory, the government may retain a
maximum of 10% of the payment until satisfactory progress has been made.

1.(Yes/No Work is on or ahead of schedule (including any time extensions to which the contractor is
entitled but are not reflected in executed modifications).

2. fesPNo Contractor Quality control is effective (deficiencies are identified, documented in QC
reports and eliminated). Master Deficiency List is up to date. Daily QC reports have
been submitted for the pay period. Prep and initial inspection minutes have been
attached.

3. @'}No Contractor is complying with labor standards. Weekly payrolls have been received and
are accurate. Wage rates are posted.

4. a{/efs“/ No Contractor is complying with Safety requirements: hard hats and proper clothing worn;
daily clean up conducted.

5. @s? No Submittal Register is up to date.

6. Yes/ No Progress schedule is approved, current, and accurately reflects work performance.
Updated schedule is submitted with payment request.

7{@)/ No As built drawings are being annotated accurately and up to date.

8¢ Y257 No Quality control plan is approved and implemented. Minutes for preparatory and initial

inspections have been submitted for all features of work invoiced. Payment will not be
made for features of work without prep or initial inspection minutes.

9@‘5 /No Environmental Protection/Spill Prevention Plan is submitted, approved, and
implemented.

10.&es / No Change proposals have been submitted in appropriate detail and in a timely manner.

B ) — Aep/A

Project En elr
Quality ASdurance Representative Date

Ww»w%g)/? L,// 2{){9;? Zd(é/

«”Project Engineer Date
> 4 ¢’y PN
Date

Alt. COR




Standard Form 1034 (EG)
Do mert of e Tro PUBLIC VOUCHER FOR PURCHASES voucherNo. 057
T 42000 1034121 AND SERVICES OTHER THAN PERSONAL

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION SCHEDULE NO.

US ARMY CORPS OF ENGINEERS

ENVIRONMENTAL RESIDENCY CONTRACT NUMBER AND DATE: W912DQ-04-D-0023-TO-0011, | PAID BY
214 STATE HIGHWAY 18 Cornell-Dubilier Superfund Site, OU2 Soils (LTTD) 31 October 08

DATE VOUCHER PREPARED — September 26, 2012

EAST BR SWICK NJ 083816 REQUISITION NUMBER AND DATE:
SEVENSON ENVIRONMENTAL SERVICES, INC.
PAYEE=S 2749 LOCKPORT ROAD DATE INVOICE RECEIVED
NAME
AND NIAGARA FALLS, NEW YORK 14305 Ut TerS
ADDRESS
PAYEE=S ACCOUNT
NUMBER
NUMBER AND DATE Date Of Task Order ARTICLES OR SERVICES (Enter QUAN- UNIT PRICE AMOUNT
OF ORDER description, item number of contract or TITY
Federal supply schedule, and other coSsT PER (1)
information deemed necessary)
Task Order No. 0011 FROM: FOR REIMBURSEMENT OF COSTS
1 August 2012 INCURRED AS DETAILED IN THE $ 48’401 65
31 October 2008 X ATTACHED PAYMENT ESTIMATE AND
TO: SUPPORTING DOCUMENTATION
31 August 2012
SEVENSON ENVIRONMENTAL PROJECT
NUMBER G254
a: 1Certify )hat allp Jments raquested are for appropriate purposes and in accordance with the agreements set forth in the Contract
[
i f A
, 7# ﬁ‘/ 5 Project Manager
Kim Lickfield “Direct Submission is Authorized” TITLE
(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL $48,401.65
PAYMENT: APPROVED FOR: EXCHANGE RATE: Differences
=$ =$1.00
Payment
PROVISIONAL BY (2)
OMPLETE
PARTIAL Amount verified; correct for
FINAL payment
PROGRESS
DVANCE TITLE (Signature or initials)
Pursuant fo authority vested in me, | certify that this voucher is correct and proper for payment.
(Date) (Authorized Certifying Officer) (Title)
ACCOUNTING CLASSIFICATION
P CHECK NUMBER ON TREASURY OF THE UNITED STATES CHECK NUMBER On (Name of Bank)
A B )
1Y [CASH PAYEE (3)
D $ DATE
1. When stated inforeign currency, insert name of currency. PER
2. If the ability to certify and authority to approve are comined in one person one signature only is necessary; otherwise the
approving officer will sign in the space provided over his official title.
3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the company or corporate TITLE
name, as well as the capacity in which he signgs, must appear. For exampe, "John Doe Company, per John Smith, Secretary”, or
Treasurer as the case may be.
Previous edition usable NSN 7540-00-900-2234

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of
dispursing Federal money. the information requested is to identify the particular creditor and the amounts to be paid. Failure
to furnish this information will hinder discharge of the payment obligation.

U.S. Government Printing Office 1980-201.769/00014
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PAYMENT ESTIMATE-CONTRACT PERFORMANCE
ENG FORM 93-E ELECTRONIC VERSION APPROVED BY HQUSACE 15 MAR 1987

Date Voucher Prepared
26-Sep-2012

2. CONTRACTOR AND ADDRESS 3. CONTRACT NO. 4. DISTRICT
Sevenson Environmental Services Inc., 2749 Lockport Road, Niagra Falls, NY 14302 W912DQ-04-D-0023-T0O-0011 NEW YORK
5. DESCRIPTION OF WORK 6. APPROPRIATION AND PROJECT: 7. REQUIRED COMPLETION DATE
Comell-Dubilier Superfund Site OU2 Soils (LTTD) £820x81450000E3200800000001216600000323029K089 30-Jun-2012
8. LOCATION: 9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11. VOUCHER NO.
Saouth Plainfield, Middlesex County, NJ 07080 FROM 1 August 2012 THRU 31 August 2012 057 Partial
ITEM CONTRACT TOTAL TO DATE
NO DESCRIPTION QUANTITY AND UNIT UNIT PRICE AMOUNT QUANTITY AND UNIT AMOUNT
a b [ d e f g
Work Order Ex. 4 - CBI
1 Work Plans Job $6,374.06
2 General Conditions Job $4,090,708.32
3 Temporary Facilities Job $734,801.56
4 Air Monitoring Job $291,124.14
5 Clearing & Grubbing Job $46,958.39
6 Excavation, Handling Mat'l within Excav. Limits Job $3,788,644.83
7 Post Excavation Confirmatory Sampling Job $792,053.46
8 Utility Protection During Excavation Job $202,061.68
9 Dewatering & Liquid Treatment Job $1,581,896.29
10 Removal, Disposal of Bit. Pavement Outside Excav. Li Job $231,803.39
1 Bedrock Removal for Associated Stormwater Piping Job $64,646.41
12 Bituminous Base Coarse and Surface Coarse Job $1,287.354.27
13 Dense Graded Aggregate Job $1,007,241.31
14 Geotextile Job $50,591.08
15 Imported Backfill Job $426,814.02
16 Backfill Replacement of Overcut for Benching & Over Job $20,780.58
17 Backfill Replacement Using Soils Treated On-site Job $1,526,834.35
INCLUDES MODIFICATIONS THRU Mod & TOTAL EARNINGS
(TOTAL MOD AMOUNT: $63,835,968.61) TOTAL CONTRACT $63,835,968.61 |TO DATE $63,830,742.84
12. PRESENTED FOR PAYMENT 14. A. PREVIOUS DEDUCTIONS OTHER THAN R
PAYEE: Sevenson Environmental Services Inc. /\) RETAINED PERCENTAGE (MINUS REFUNDS)*
2749 Lockport Road, Niagra Falls WM / B. PREVIOUS RETAINED PERCENTAGE
Niagra Falls, NY 14302 /&V‘ C. PREVIOUS PAYMENTS
DATE . . e N TITLE D. PREVIOUS EARNINGS (A+B+C)
) ZC/ >d> T/ Z‘ Kim Lickfield - Pro;ect Mana&er $63,782,341.19

13, APPROVED FOR PAYMENT

| CERTIFY that | have checked the quantities covered by this bill or estimate: that the
work was actually performed, that the quantities are correct and consistent with ali pre-
vious computations as actually checked; that the quantities and amounts are wholly
consistent with the requirements of the contract or other instrument involved.

E. EARNINGS THIS PERIOD (TOTAL
EARNINGS TO DATE MINUS D)

F. LESS RETAINED PERCENTAGE

G. LESS DEDUCTIONS OTHER THAN
RETAINED PERCENTAGE

H. TOTAL DEDUCTIONS THIS PERIOD (F+G)

SIGNATURE TITLE DATE |. RETAINAGE REFUNDED THIS PERIOD
J. OTHER REFUNDS THIS PERIOD
K. TOTAL REFUNDS THIS PERIOD (I + J)
Project Engineer L. AMOUNT DUE CONTRACTOR (E-H+K)
CONTRACTING OFFICER APPRQVAL (Signature) DATE 15. RECAPITULATION

TOTAL RETAINED PCTG (B+F-l)

$0.00

TOTAL PAID (C+L)

$48,401.65

$0.00

$48,401.65

$63,730,742.84




PAYMENT ESTIMATE-CONTRACT PERFORMANCE

ENG FORM 93-E ELECTRONIC VERSION APPROVED BY HQUSACE 15 MAR 1987

Date Voucher Prepared

26-Sep-2012
2. CONTRACTOR AND ADDRESS 3. CONTRACT NO. 4. DISTRICT
Sevenson Environmental Services Inc., 2749 Lockport Road, Niagra Falls, NY 14302 W912DQ-04-D-0023-TO-0011 NEW YORK
5. DESCRIPTION OF WORK 6. APPROPRIATION AND PROJECT: 7. REQUIRED COMPLETION DATE
Comell-Dubilier Superfund Site OU2 Soils (LTTD) 6820x81450000E3200800000001216600000323029K089 30-Jun-2012
8. LOCATION: 8. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11. VOUCHER NO,
South Plainfield, Middlesex County, NJ 07080 FROM 1 August 2012 THRU 31 August 2012 057 Partial
ITEM CONTRACT TOTAL TO DATE
NO DESCRIPTION QUANTITY AND UNIT UNIT PRICE AMOUNT QUANTITY AND UNIT AMOUNT
a b c d e f g
18 |Storm Water Job Ex. 4 - CBI $1,517.481.08
19 Mobilization / Demobilization Job $365,183.05
20 Permitting / Engineering Job $220,538.90
21 Performance Testing Job $0.00
Indirect Fite, LTTD System Rental, Operation, &
22 Equipt. Maintenance Job $3,827.778.41
Sampling, Characterization, & Off-site Disposal Non-
23 RCRA/Non-TSCA Soil > IGWSCC Job $0.00
Sampling, Characterization, & Off-site Disposal
RCRA Soil Not Requiring Pre-treatment & >
24 IGWSCC Job $0.00
Sampling, Characterization, & Ott-site Disposal
RCRA Soil Not Meeting LDRS for
25 Organics/Inorganics & > IGWSCC Job $0.00
Sampling, Characterization, & Off-site Disposal of
26 TSCA Soil (PCBs >50 ppm) Job $1,308,681.67
Sampling, Characterization, & Off-site Disposal of
27 Mixed TSCA & RCRA Soil (HOCs < 1,000 ppm) Job | $6,870.99
Sampling, Characterization, & Off-site Disposal of
28 Mixed TSCA & RCRA Soil (HOCs > 1,000 ppm) Job | $0.00
Sampling, Characterization, & Off-site Disposal of
Mixed TSCA & RCRA Soil (RCRA metals, Organics,
PCBs<100 ppm, & Can Treat Non-PCB UHCs to
29 meet LDRs) Job i $0.00
Sampling, Characterization, & Ott-site Disposal of
Mixed TSCA & RCRA Soil (RCRA metals, Organics,
30 PCBs<100 ppm, & Cannot Treat Non-PCB UHCs to Job ( $0.00
Sampling, Characterization, & Oft-site Disposal of
Mixed TSCA & RCRA Soil (RCRA metals, Organics
31 Failure & PCBs>100 ppm) Job i $0.00
Sampling, Characterization, & Off-site Disposal Non-
32 RCRA/Non-TSCA Debris > IGWSCC Job ( $1.486,493.74
Sampling, Characterization, & Off-site Disposal
RCRA Debris Not Requiring Pre-treatment & >
33 IGWSCC Job ¢ $0.00
Sampling, Characterization, & Off-site Disposal Job [ $0.00
RCRA Debris Not Meeting LDRS for
34 Organics/Inorganics & > IGWSCC
Sampling, Characterization, & Off-site Disposal of
35 TSCA Debris (PCBs >50 ppm) Job (

$7.589,560.59
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PAYMENT ESTIMATE-CONTRACT PERFORMANCE Date Voucher Prepared
ENG FORM 93-E ELECTRONIC VERSION APPRQVED BY HQUSACE 15 MAR 1987 26-Sep-2012
2. CONTRACTOR AND ADDRESS 3. CONTRACT NO. 4. DISTRICT
Sevenson Environmental Services Inc., 2749 Lockport Road, Niagra Falls, NY 14302 W812DQ-04-D-0023-TO-0011 NEW YORK
5. DESCRIPTION OF WORK 6. APPROPRIATION AND PROJECT: 7. REQUIRED COMPLETION DATE
Comeill-Dubilier Superfund Site OU2 Soils (LTTD) 6820x81450000E3200800000001216600000323029K089 30-Jun-2012
8. LOCATION: 9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11. VOUCHER NO.
South Plainfield, Middlesex County, NJ 07080 FROM 1 August 2012 THRU 31 August 2012 057 Partial
ITEM CONTRACT TOTAL TO DATE
NO DESCRIPTION QUANTITY AND UNIT UNIT PRICE AMOUNT QUANTITY AND UNIT AMOUNT
a b c d e f 9
Sampling, Characterization, & Off-site Disposal of Ex. 4 - CBI
36 Mixed TSCA & RCRA Debris (VOCs < 500 ppm) Job $0.00
37 Sampling, Characterization, & Off-site Disposal of Job $0.00
Mixed TSCA & RCRA Debris (VOCs > 500 ppm)
38 Fixed Fee Job $1,357.466.27
$33,830,742.84
1R Work Plans Job $1,315.10
2R General Conditions Job $1,303,630.49
3R Temporary Facilities Job $120,754.17
4R Air Monitoring Job $141,877.27
5R Clearing & Grubbing Job $10,608.33
6R Excavation, Handling Mat'l within Excav. Limits Job $5,353,262.26
7R Post Excavation Confirmatory Sampling Job $454,638.75
8R Utility Protection During Excavation Job $0.00
9R Dewatering & Liquid Treatment Job $429,063.05
10R Removal, Disposal of Bit. Pavement Outside Excav. Li Job $103,232.81
1R Bedrock Removal for Associated Stormwater Piping Job $0.00
12R Bituminous Base Coarse and Surface Coarse Job $457,616.28
13R Dense Graded Aggregate Job $238,732.01
14R Geotextile Job $69,882.88
15R Imported Backfill Job $3,260.86
16R Backfill Replacement of Overcut for Benching & Over| Job $1,261.93
17R Backfill Replacement Using Soils Treated On-site Job $1,096,032.97
18R Storm Water Job $937.85
19R Mobilization / Demobilization Job $2,205,137.92
20R Permitting / Engineering Job $95,875.96
21R Performance Testing Job $257,839.10
Indirect Fite, LTTD System Rental, Operation, &
22R Equipt. Maintenance Job $9,836,865.63
Sampling, Characterization, & Off-site Disposal Non-
23R RCRA/Non-TSCA Soil > IGWSCC Job $0.00
Sampling, Characterization, & Ott-site Disposal
RCRA Soil Not Requiring Pre-treatment & >
24R  |IGWSCC Job $0.00
Sampling, Characterization, & Ott-site Disposal
RCRA Soil Not Meeting LDRS for
25R Organics/Inorganics & > IGWSCC Job $0.00
Sampling, Characterization, & Off-site Disposal of
26R TSCA Soil (PCBs >50 ppm) Job $95,985.74




PAYMENT ESTIMATE-CONTRACT PERFORMANCE

Date Voucher Prepared
ENG FORM 93-E ELECTRONIC VERSION APPROVED BY HQUSACE 15 MAR 1987 26-Sep-2012
2. CONTRACTOR AND ADDRESS 3. CONTRACT NO. 4. DISTRICT
Sevenson Environmental Services Inc., 2749 Lockport Road, Niagra Falls, NY 14302 W812DQ-04-D-0023-TO-0011 NEW YORK
5. DESCRIPTION OF WORK 6. APPROPRIATION AND PROJECT: 7. REQUIRED COMPLETION DATE
Comell-Dubilier Superfund Site OU2 Soils (LTTD) 6820x81450000E3200800000001216600000323029K089 30-Jun-2012
8. LOCATION: 9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11. VOUCHER NO.
South Plainfield, Middlesex County, NJ 07080 FROM 1 August 2012 THRU 31 August 2012 057 Partial
ITEM CONTRACT TOTAL TO DATE
NO DESCRIPTION QUANTITY AND UNIT UNIT PRICE AMOUNT QUANTITY AND UNIT AMQUNT
a b c d a f
Sampling, Characterization, & Off-site Disposal of Ex. 4 - CBI 2
27R Mixed TSCA & RCRA Soil (HOCs < 1,000 ppm) Job $0.00
Sampling, Characterization, & Off-site Disposal of
28R Mixed TSCA & RCRA Soil (HOCs > 1,000 ppm) Job $0.00
Sampling, Characterization, & Off-site Disposal of
Mixed TSCA & RCRA Soil (RCRA metals, Organics,
PCBs<100 ppm, & Can Treat Non-PCB UHCs to
29R meet LDRs) Job $0.00
Sampling, Characterization, & Oft-site Disposal of’
Mixed TSCA & RCRA Soil (RCRA metals, Organics,
30R PCBs<100 ppm, & Cannot Treat Non-PCB UHCs to Job $0.00
Sampling, Characterization, & Oftt-site Disposal of
Mixed TSCA & RCRA Soil (RCRA metals, Organics
31R Failure & PCBs>100 ppm) Job $0.00
Sampling, Characterization, & Off-site Disposal Non-
32R RCRA/Non-TSCA Debris > IGWSCC Job $380,116.58
Sampling, Characterization, & Off-site Disposal
RCRA Debris Not Requiring Pre-treatment & >
33R IGWSCC Job $0.00
Sampling, Characterization, & Off-site Disposal Job $0.00
RCRA Debris Not Meeting LDRS for
34R Organics/Inorganics & > IGWSCC
Sampling, Characterization, & Off-site Disposal of
35R TSCA Debris (PCBs >50 ppm) Job $5,965,715.70
Sampling, Characterization, & Off-site Disposal of
36R Mixed TSCA & RCRA Debris (VOCs < 500 ppm) Job $0.00
37R Sampling, Characterization, & Off-site Disposal of Job $0.00
Mixed TSCA & RCRA Debris (VOCs > 500 ppm)
38R Fixed Fee Job $1,376,356.36
$30,000,000.00




of 2

\n
Contract Name Cornell-Dubilier Superfund Site QU2 Soils (LTTD) Date Awarded: 31-Oct-08 Voucher: # 057
Contract ID: W9120Q-04-D-0023-TO-0011
Project 1D No: G254 Services from: 1 August 2012 to 31 August 2012
Location South Plainfield, Middlesex County, New Jersey 07080
Current Funding Voucher 1-53 Voucher 54 Voucher §5 Voucher 56 Voucher §7 Voucher 58 Voucher 59 Cost Cost
Cost Code Description Breakdown Actual Actual Actual Actual Actual Actual Actual To-Date Remaining
~__ATPO038 i
25401 Work Plans Ex. 4 - CBI $6,312.55 $30.55 $30.96 $0.00 $0.00 $0.00 $0.00 $6,374.06] EX. 4 - CBI
25402 General Conditions $3,889,820.48 $87,251.05 $65,679.24 $45,803.26 $2,154.29 $0.00 $0.00 $4,090,708.32
25403 Temporary Facilities $651,127.56 $22,433.7¢ $32,450.94 $3,608.94 $25,180.33 $0.00 $0.00 $734,801.56
25404 Air Monitoring $268,356.05 $8,221.49 $7,963.31 $6,583.29 $0.00 $0.00 $0.00 $291,124.14
25405 Clearing & Grubbing $46,958.39 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $46,958.39
25406 Excavation, Handling Mat'l within Excav. Limits $3,690,944.25 $54,829.73 $33,378.76 $5,154.66 $4,337.43 $0.00 $0.00 $3,788,644.83
25407 Post Excavation Confirmatory Sampling $768,958.09 $5,048.68 $2,536.77 $15,508.92 $0.00 $0.00 $0.00 $792,053.46
25408 Utility Protection During Excavation $202,061.68 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $202,061.68
25409 Dewatering & Liquid Tr $1,462,297.51 $73,416.64 $36,466.39 ($7,.012.85) $16,729.60 $0.00 $0.00 $1,581,896.29
25410 Removal, Disposal of Bit. Pavement Outside Excav. Limits $217,160.59 $14,562.24 $80.56 $0.00 $0.00 $0.00 $0.00 $231,803.39
25411 Bedrock Removal for Associated Stormwater Piping $64,646.41 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $64,646.41
25412 Bi Base Coarse and Surface Coarse $348,769.16 $13,910.69 $2,762.75 $920,911.67 $0.00 $0.00 $0.00 $1,287,354.27
25413 Dense Graded Aggregate $1,007,241.31 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,007,241.31
25414 Geotextile $50,591.08 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $50,591.08
25415 Imported Backfilt $425,686.92 $1,127.10 $0.00 $0.00 $0.00 $0.00 $0.00 $426,814.02
25416 Backfill Replacement of Overcut for Benching & Overburden... $14,548.65 $6,231.93 $0.00 $0.00 $0.00 $0.00 $0.00 $20,780.58
25417 Backfill Replacement Using Soils Treated On-site $1,526,834.35 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,526,834.35
25418 Storm Water $1,517,481.08 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,517,481.08
25419 Mobilization / Demabilization $365,183.05 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $365,183.05
25420 Permitting / Engineering $220,538.90 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $220,538.90
25421 Performance Testing $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Indirect Fite, LTTD System Rental, Operation, & Equipt.
25422 Mai $3,827,778.41 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $3,827,778.41
Sampling, Characterization, & Off-site Disposal Non-
25423 RCRA/Non-TSCA Soil > IGWSCC $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characterization, & Off-site Disposal RCRA Soil Not
25424 Requiring Pre-tr & > IGWSCC $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
S ling, Characterization, & Off-site Disposal RCRA Soil Not
25425 Meeting LDRS for Organics/Inorganics & > IGWSCC $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characterization, & Off-site Disposal of TSCA Soil
25426 (PCBs >50 ppm) $1,308,681.67 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,308,681.67
Sampling, Characterization, & Off-site Disposal of Mixed
25427 TSCA & RCRA Soil (HOCs < 1,000 ppm) $6,870.99 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $6,870.99
Sampling, Characterization, & Off-site Disposal of Mixed
25428 TSCA & RCRA Soil (HOCs > 1,000 ppm) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
T CITATACTETIZATIY, X UTT=5Tte DS UT IVITKET
TSCA & RCRA Soil (RCRA metals, Organics, PCBs<100 ppm,
25429 & Can Treat Non-PCB UHCs to meet LDRs) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
TSCA & RCRA Soil (RCRA metals, Organics, PCBs<100 ppm,
25430 & Cannot Treat Non-PCB UHCs to meet LDRs) $0.00 $0.00 '$0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characteri & Off-site Disposal of Mixed
25431 TSCA & RCRA Soil (RCRA metals, Organics Failure & $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characterization, & Off-site Disposal Non-
25432 RCRA/Non-TSCA Debris > IGWSCC $1,441,073.78 $10,114.08 $35,305.88 $0.00 $0.00 $0.00 $0.00 $1,486,493.74
Sampling, Characterization, & Off-site Disposal RCRA Debris
25433 Not Requiring Pre-treatment & > IGWSCC $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characteri & Off-site Disposal RCRA Debris
25434 Not Meeting LDRS for Organics/Inorganics & > IGWSCC $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characterization, & Off-site Disposal of TSCA
25435 Debris (PCBs >50 ppm) $7,524,010.34 $0.00 $55,243.21 $10,307.04 $0.00 $0.00 $0.00 $7,589,560.59
S ling, Characterization, & Off-site Disposal of Mixed
25436 TSCA & RCRA Debris (VOCs < 500 ppm) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characterization, & Off-site Disposal of Mixed
25437 TSCA & RCRA Debris (YOCs > 500 ppm) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25438 Fixed Fee $1,357,466.27 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,357,466.27




20f2 «©c
Contract Name Cornell-Dubilier Superfund Site OU2 Soils (LTTD) Date Awarded: 31-Oct-08 Voucher: # 057
Contract ID: W912DQ-04-D-0023-T0-0011
Project ID No: G254 Services from; 1 August 2012 to 31 August 2012
Location South Plainfield, Middlesex County, New Jersey 07080
Current Funding Voucher 1-53 Voucher 54 Voucher 55 Voucher 56 Voucher 57 Voucher 58 Voucher 59 Cost Cost
Cost Code Description Breakdown Actual Actual Actuat Actual Actual Actual Actual To-Date Remaining
ATP 038

25401R____|Work Plans Ex. 4 - CBI $1,315.10 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1.315.10] Ex. 4 - CBI

25402R General Conditions $1,303,630.49 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,303,630.49 ’

25403R Temporary Facilities $120,754.17 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $120,754.17

25404R Air Monitoring $141,877.27 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $141,877.27

25405R Clearing & Grubbing $10,608.33 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $10,608.33

25406R Excavation, Handling Mat'l within Excav. Limits $5,353,262.26 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $5,353,262.26

25407R Post Excavation Confirmatory Sampling $454,638.75 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $454,638.75

25408R Utility Protection During Excavation $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

25409R Dewatering & Liquid Tr $429,063.05 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $429,063.05

25410R Removal, Disposal of Bit. Pavement Qutside Excav. Limits $103,232.81 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $103,232.81

25411R Bedrock Removal for Associated Stormwater Piping $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

25412R Bi Base Coarse and Surface Coarse $457,616.28 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $457 616.28

25413R Dense Graded Aggregate $238,732.01 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $238,732.01

25414R Geotextile $69,882.88 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $69,882.88

25415R Imported Backfill $3,260.86 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $3,260.86

25416R Backfill Replacement of Overcut for Benching & Overburden... $1,261.93 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,261.93

25417R Backfill Replacement Using Soils Treated On-site $1,096,032.97 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,096,032.97

25418R Storm Water $937.85 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $937.85

25419R Mobilization / Demobilization $2,205,137.92 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2,205,137.92

25420R Permitting / Engineering $85,875.96 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $85,875.96

25421R Performance Testing $257,839.10 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $257,839.10
Indirect Fite, LTTD System Rental, Operation, & Equipt.

25422R Maintenance $9,836,865.63 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $9,836,865.63
Sampling, Characterization, & Off-site Disposal Non-

25423R RCRA/Non-TSCA Soil > IGWSCC $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characterization, & Off-site Disposal RCRA Soil No

25424R Requiring Pre-treatment & > IGWSCC $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characterization, & Off-site Disposal RCRA Soil No

25425R Mecting LDRS for Organics/Inorganics & > IGWSCC $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characterization, & Off-site Disposal of TSCA Soil

25426R (PCBs >50 ppm) $95,985.74 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $95,985.74
Sampling, Characterization, & Off-site Disposal of Mixed

25427R TSCA & RCRA Soil (HOCs < 1,000 ppm) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characterization, & Off-site Disposal of Mixed

25428R TSCA & RCRA Soil (HOCs > 1,000 ppm) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
TSCA & RCRA Soil (RCRA metals, Organics, PCBs<100 ppm,

25429R & Can Treat Non-PCB UHCs to meet LDRs) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
TSCA & RCRA Soil (RCRA metals, Organics, PCBs<100 ppm,

25430R & Cannot Treat Non-PCB UHCs to meet LDRs) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characteri & Off-site Disposal of Mixed

25431R TSCA & RCRA Soil (RCRA metals, Organics Failure & $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characterization, & Off-site Disposal Non-

25432R RCRA/Non-TSCA Debris > IGWSCC $380,116.58 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $380,116.58
Sampling, Characteri , & Off-site Disposal RCRA Debris

25433R Not Requiring Pre-treatment & > IGWSCC $0.00 $0.00 $0.00 §0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characteri & Off-site Disposal RCRA Debris

25434R Not Meeting LDRS for Organics/Inorganics & > IGWSCC $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
S Characteri & Off-site Disposal of TSCA

25435R Debris (PCBs >50 ppm) $5,965,715.70 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $5,965,715.70
Sampling, Characteri & Off-site Disposal of Mixed

25436R TSCA & RCRA Debris (VOCs < 500 ppm) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Sampling, Characteri: & Off-site Disposal of Mixed

25437R TSCA & RCRA Debris (VOCs > 500 ppm) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

25438R Fixed Fee $1,376,356.36 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $1,376,356.36
Total WO $62,212,399.52 $297,178.97 $271,897.77 $1,000,864.93 $48,401.65 $0.00 $0.00 $63,830,742.84
DEDUCTIONS ($121,604.00) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 ($121,604.00)
REFUNDS $21,604.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $21,604.00
TOTAL $62,112,399.52 $297,178.97 $271,897.77 $1,000,864.93 $48,401.65 $0.00 $0.00 $63,730,742.84




Sheet __1__ of 1
PROMPT PAYMENT CERTIFICATION AND SUPPORTING DATA FOR CONTRACTOR PAYMENT INVOICE

Contractor Name and Address Contract No. Est. No. Date Discount Terms
Sevenson Environmental Services | W912DQ-04-D-0023 057 26-Sep-12
2749 Lockport Road TO-0011
Niagara Falls, NY 14305 Designated Contractor Official | Defective Invoice Nofification™ (Name, Title,
and Address for Payment Telephone)

Description & Location of Work Mr. Rick Elia K. Lickfield Project Manager
Cornell-Dubilier Superfund Site Vice President 333 Hamilton Blvd
OU2 Soils (LTTD) 2749 Lockport Road South Plainfield, NJ 07080  908-769-5301
South Plainfield, New Jersey 07080 Niagagra Falls, NY 14305

| hereby certify, to the best of my knowledge and belief, that:

1. The amounts requested are only for performance in accordance with the Specifications, terms and conditions of the contract.

2. Payments to subcontractors and vendors have been made from previous payments received under the contract and timely payments
will be made from proceeds of the payment covered by this certification, in accordance with subcontract agreements and the requirements
of Chapter 39 of Title 31, United States Code.

3. This request for progress payments does not include any amounts which the prime contractor intends to withhold
or retain from a subcontractor or supplier in accordance with the terms and conditions of the subcontract.

4. All required prime and subcontractor payrolls have been submitted.

K. Lickfield . 4[,/[ //U’L//

NAME Sign’ature t

Project Manager

TITLE

September 26, 2012
DATE




TRANSMITTAL
USACE CONTRACTOR PAY ESTIMATE
EPA SUPERFUND PROGRAM

REQUEST FOR PAYMENT

Transmittal Number: 57

Date: 26 September 2012

To: U.S. Environmental Protection Agency

Accounting Operations Office From: U.S. Army Corps of Engineers
ATTN: Jeff Marsala Environmental Residency

26 W. Martin Luther King Drive Attn: Patrick Nejand
Cincinnati, OH 45268-7002 214 Sate Hwy 18 North
513-487-2056 East Brunswick, NJ 08816

Marsala.jeffrey@epa.gov

USACE Point of Contact:
Contact name Patrick Nejand

Contact Phone # 732-84625830
e

IA No. RA DW96-942166-01-0 (68-20X8145) Site Name: Cornell-Dubilier Electronics Superfund Site
Operable Unit Number 2 (Soils/LTTD)

Contract No. W912DQ-04-D-0023 Task Order No. 0011 Tax ID No. 16-0997941

Contractor: Sevenson Environmental Services

Pay Estimate No. 57 Amount: $48,401.65
To comply with PROMPT PAYMENT ACT, payment must be made by 10 October 2012

Date Stamped:

RECEIVED BY: Qpr— DATE: ‘?/3 7// 2

NP




Report Date: 09/22/2015 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTS)

Interagency Agreement (IA) No. DW96942166

Invoice No. EST#57

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $48,401.65

Total Invoice Amount: $48,401.65



Report Date: 09/22/2015 Page 1 of 1

SCORPIOS Proof of Payment

VENDOR CODE: 276110 TRANS CODE: PV VOUCHER NO: EST#57
NAME: SEVENSON ENVIRONMNTL SVCS INC
NO CHECK DISB FLAG: C
PROMPT PAY TYPE:

APPROVED BY:
DESCRIPTION: CONVERSION

VOUCHER TYPE: C CHECK TYPE: D. O.: KCO00
AGREEMENT #:
SCHD FISC YR: 2013 SCHD CAT: SCHD TYPE: C SCHD NO: AVC130009
VOUCHER DATE: 09/26/2012 VOUCHER AMT: 48,401.65
SCHD DATE: 10/05/2012 HOLDBACK AMT: 0.00
CLOSED DATE: 10/05/2012 CLOSED AMT: 48,401.65
SUBMITTING SFO: 27 OUTSTANDING AMT:
AGENCY HEAD APRVL: IN TRANSIT AMT: 0.00

COMMENTS TO PRINT: DW96942166 EST#57 W912DQ04D0023/0011
DIRECT DISB NUMBER:

FY: 2013 SCHEDULE CAT: SCHEDULE TYPE: C SCHEDULE NUMBER: AVC130009
INDICATORS - TREASACT: C POST TREASACT: T POST DETAILS: T EXP: F BACKOUT: F
PAYMENT VOUCHER SITE PAYMENT CHECK
VENDOR CODE  TC NUMBER ADV NUM LN ID AMOUNT NUMBER
276110 PV B2001264512 1 02Gz 48,401.65 00554344

SCORPIOS POP report format updated May 2013
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